
sz 
de maximis, inc. 

Via Electronic Mail 

July 14, 2017 

Mrs. Leslie Blake 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

450 Montbrook lane 
Knoxville, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the 
Remedial Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
June 2017 Monthly Progress Report #038 

Dear Mrs. Blake: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA 
Docket No. V-W-14-C-004, the Respondents are submitting the June 2017 monthly progress 
report . 

Should you have any questions or comments, please contact Mr. Mike Samples, or me, at (865) 
691-5052 . 

. Sincerely, 

deW?i. k4 ~ L. Underwood .£-
Project Coordinator f 
BLU/MHS 
Enclosure 
cc: (via e-mail) 

Stephanie Andrews, IDEM 
Jeff Cahn, Esq., EPA 
David Rieser, Esq., K&L Gates 
Mike Samples, de maximis 
Mark Raybuck, Parsons 
GDL Technical Committee 
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MONTHLY PROGRESS REPORT - #038 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: June 2017 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT 
AGREEMENT 

• With correspondence dated June 8, 2017, the Gary Development Landfill Site 
Group (Respondents) requested an extension of time for submittal of the liquid 
waste delineation results memorandum (Memorandum). Originally the 
Memorandum was to be due four weeks after completion of the field work. 
However, this schedule did not allow for laboratory analysis ultimately requested 
by the United States Environmental Protection Agency (EPA). In response, EPA 
approved an extension until June 30, 2017 for submittal of the Memorandum. On 
June 30, 2017, the Respondents provided EPA with the Liquid Waste Delineation 
Results report. 

• Implementation of the remaining waste boundary delineation activities (hand 
borings south of test pit TP19) was completed on June 15, 2017. 

• In an email dated June 20, 2017, EPA requested that the Respondents include 
1,4-dioxane analysis during the upcoming groundwater sampling event. In a 
response email dated June 29, 2017, the Respondents notified EPA that they 
agreed with conducting the analysis during the July 2017 event, and proposed 
three monitoring wells for analysis. EPA provided agreement to this proposal in 
an email dated June 29, 2017, and also requested that the Respondents provide 
a Quality Assurance Project Plan (QAPP) Addendum letter addressing the 
addition of 1,4-dioxane as a parameter. 

8. SAMPLING AND TESTING ACTIONS AND RESULTS 

• Results of the single liquid waste sample, collected during the liquid waste 
delineation field work, were provided in a report dated June 30, 2017. 
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CID. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF 
SIGNIFICANT ACTIVITIES / DELIVERABLES 

• Complete demobilization of the office and equipment trailers from the Site. 

• Receive EPA comments on the human health and ecological risk assessment 
approach memorandum, dated May 26, 2017, and respond. Following response 
to EPA's comments, initiate risk assessment development. 

• Continue evaluation of management options associated with materials identified 
during the building inspection, and propose appropriate handling to EPA. 

• On July 6, 2017, provide EPA with the Addendum to the QAPP to address 1,4-
dioxane analysis, as part of the third quarter groundwater sampling event. 

• Consistent with prior notification to EPA, the third quarter groundwater sampling 
event and the fifth water level gauging event are tentatively scheduled to begin 
on July 19, 2017. 

• The sixth water level gauging events is tentatively scheduled for late August 
2017. 

• The fourth , and final, quarter groundwater sampling event and the seventh water 
level gauging events are tentatively scheduled for early October 2017. 

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• None. 

F. ENCOUNTERED/ ANTICIPATED DELAYS 

• None. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None. 
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